



Transforming the Future of Public Health in Missouri – Phase II Roadmap



PHASE I

- Identify stakeholders
- Prioritize key issues
- Express urgency
- Build support and buy-in

OCT '17- DEC '18



PHASE II LAUNCH

- Define roadmap
- Build on Professional Organizations' progress
- Pursue Phase II goals

FEB '19



FPHS MODEL

- Establish FPHS Workgroup
- Study existing models
- Gather input from MO LPHAs
- Develop MO-specific model
- Executive Committee review and approve model
- Share model with LPHAs

SPRING '19



BRAND OUTREACH

- Develop survey tool
- Collect input from public health workers
- Develop brand and toolkit

SUMMER '19



ASSESS CAPACITY


- Develop survey tool
- Conduct survey
- Analyze data and report
- Advisory Council review

FALL '19



PHASE III PLAN

- Informed by Capacity Assessment
- Recommendation from Advisory Council
- Approved by Executive Committee



IDENTIFY ADVOCACY PRIORITIES

ADOPT BYLAWS

DEVELOP SUSTAINABILITY PLAN

PROFESSIONAL ORGANIZATIONS GROUP

FORMALIZE PROFESSIONAL ORGANIZATIONS GROUP